



EUROPEAN COMMISSION
5th EURATOM FRAMEWORK PROGRAMME 1998-2002
KEY ACTION : NUCLEAR FISSION

HTR-M1

**European Project for the development of HTR Technology -
Materials for the HTR**

CONTRACT N°

FIKI-CT-2001-00135

Approval of HTR-M1 Contract Extension from the Commission

Pablo Fernandez Ruiz

EU

Dissemination level : CO
Document Number: HTR-M1 05/03 P 0 0 38



COMMISSION EUROPÉENNE
DIRECTION GENERALE DE LA RECHERCHE

Direction J - Energie
Administration et finances

Brussels, 18-03-2005
J7/ME-am/D(2005) 509136

REGISTERED LETTER

NATIONAL NUCLEAR CORPORATION LTD
For the attn of Mr Derek BUCKTHORPE
Chelford Road - Booths Hall
GB-WA16 8QZ KNUTSFORD

**AMENDMENT No 1
TO CONTRACT No FIKI-CT-2001-00135/HTR-M1**

HAVING REGARD TO contract No FIKI-CT-2001-00135 (hereinafter called "the Contract").

WHEREAS the Coordinator "N.NC.RSAT" asked the Commission, by letter of 08-MAR-05 for:

- An Extension of the duration of the project

WHEREAS the Commission agrees on this amendment of the above-mentioned contract.

IT HAS BEEN AGREED as follows:

A R T I C L E 1 . -

Extension of the duration of the Project

The duration specified in Article 2.1 of the contract is modified as follows:

OLD DURATION	NEW DURATION
42	51

A R T I C L E 2 . -

All the other provisions of the Contract remain unchanged and shall continue to have full force and effect.

A R T I C L E 3 . -

This amendment, forming an integral part of the Contract, enters into force at the date of despatch of the registered letter.

I request you to notify all the contractors of the content of the present amendment.

Yours faithfully.


On behalf of the Commission:

Name:(in full)

Function:

Signature:

PABLO FERNANDEZ RUIZ
Director



(seal of the organisation)

Date: 18 -03- 2005



cc: Project Management:	Mrs S. CASALTA	CDMA 01/49
Financial Management:	Mrs V. DE PAOLI	CDMA 01/42
